

Bridge Listing - Proposed Letting No. 8c - December 2010



Region	District	County	Bridge Number		Package	Construction		Proposed Bridge	
			New	Old		Sequence	Time	Spans (Each)	Configuration (LF)
NE	3	PIKE	B0203	R0230	8.8	2	54	3	45/70/45
NE	3	PIKE	B0211	K0321	8.8	3	36	0	Box Culvert
NE	3	RALLS	B0213	P0118	9.7	1	51	3	65/90/35
NE	3	RALLS	B0215	N0184	9.7	2	51	3	45/90/45
NE	3	AUDRAIN	B0171	H0682	9.8	1	39	3	40/60/40
NE	3	RALLS	B0214	X0378	9.8	2	45	3	30/40/30
NE	3	RALLS	B0216	J0430	9.8	3	39	1	105
NE	3	MONTGOMERY	B0201	P0072	9.9	1	45	2	70/45
NE	3	PIKE	B0208	P0910	9.9	4	45	2	85/35
NE	3	PIKE	B0206	N0753	9.9	3	45	2	75/75
NE	3	PIKE	B0204	P0757	9.9	2	46	2	90/90
SW	7	BARRY	B0391	Y0116	8.7	1	45	3	30/30/30
SW	8	STONE	B0457	J0620	8.7	2	40	2	40/70
SW	7	LAWRENCE	B0420	T0319	8.9	1	46	3	30/45/30
SW	7	LAWRENCE	B0417	T0619	8.9	2	46	3	30/50/30
SW	7	Newton	B0422	A1369	8.9	3	46	3	30/40/30
SW	7	NEWTON	B0425	N0856	8.10	1	37	1	90
SW	7	MCDONALD	B0421	S0366	8.10	2	46	3	60/40/35
SW	7	NEWTON	B0424	K0991	8.10	3	32	2	35/60
SW	7	NEWTON	B0423	J0454	8.11	1	32	2	32/32

- Construction to be completed according to package sequence
- Construction time is Calendar Days
- Plans released three weeks prior to letting date